

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWA' OFFICE OF THE SECRETARY

Manila

Reference Number: VI-014

Project ID:

P00803051VS

**FOR** 

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E,** endorsing the Project Modification requested by **OIC-District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1<sup>st</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
		Project Desc	ription		
UACS No.: 310207100 Project ID: P0080305:					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program – Off-Carriageway Improvement - Primary Roads			Network Development Program – Off-Carriageway Improvement - Primary Roads		
Bacolod North Rd - K0005+(-790) - K0005+(-135), K0006+(-174) - K0006+(-100), K0005+(107) - K0005+772			Bacolod North Rd - K0005+(-790) - <b>K0006+157</b> , K0006+(-174) - K0005+772		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Construction of Traffic Island 2,788 Square Meters	7.2062/ square meter	20,090.98	CW1- Off-Carriageway Improvement: Construction of Traffic Island <b>3,829</b> Square Meters	5.247/ square meter	20,090.98
EAO	-	410.02	EAO	-	410.02
	Total:	20,501.00		Total:	20,501.00

## Justification:

Modification is sought due to:

- 1. Change in station limits to maximize funding allocation resulting to the increase in physical target from 2,788 square meters to 3,829 square meters.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTÓ R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Website: https://www.dpwh.gov.ph
Tel No(s).: 5304-3000/ (02) 165-02

