



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 1, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated February 16, 2024 of **DPWH Region X Director ZENAIDA T. TAN** endorsing the request of **District Engineer MARIA B. DAVID, Iligan City District Engineering Office**, for the approval of Modification of the hereunder project covered by FY2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102863000 Project ID : P00803874MN			UACS No. 310204102863000 Project ID : P00803874MN		
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development – Construction of Bypass and Diversion Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development – Construction of Bypass and Diversion Roads		
Construction of Bypass and Diversion Roads Iligan City-Cagayan de Oro City Alternate Route (Digidaan – Bulua Section) Package II, Iligan City, Lanao del Norte			Construction of Bypass and Diversion Roads Iligan City-Cagayan de Oro City Alternate Route (Digkilaan – Bulua Section) Package II, Iligan City, Lanao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1: Construction of Concrete Road / 1.64 LANE KM	₱29,878,048.78 / Lane Km	₱ 49,000,000.00	CW1: Construction of Concrete Road / 1.64 LANE KM	₱29,878,048.78 / Lane Km	₱ 49,000,000.00
EAO		₱ 1,000,000.00	EAO		₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification: <ul style="list-style-type: none">Correction in the project description “(Digidaan – Bulua Section)” should be “(Digkilaan – Bulua Section)”.See attached certificate issued by the LGU / Chairman of Brgy. Digkilaan.The physical target and unit cost remain the same.See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/OAL/AVS/AGC/ERP