

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

CENTRAL OFFICE

Manila



September 10, 2024

MEMORANDUM

FOR

EUGENIO R. PIPO, JR

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 21 June 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 31030 Project ID: P008					
OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges		
Saldua Bridge in Polomolok, South Cotabato			Saldua Bridge in Polomolok, South Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Replacement of Bridge:	P 144,504.34 / Square meter	P 48,250,000.00	CW-1- Replacement of Bridge:	P 101,153.04 / Square meter	P 48,250,000.00
333.90 Square meters			477.00 Square meters		
EAO	-	P 1,750,000.00	EAO	_	P 1,750,000.00
Total: P 50,000,000.00 Total					P 50,000,000.00

Justification:

- Increase in the physical target/ decrease in the unit cost based on the validated and approved
 The Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- The actual bank-to-bank width of the river is 25 meters. Thus, the length of the proposed bridge decreased from 35 meters to 25 meters.
- The width of the 4-lane bridge is 19.08 meters in line with the existing 4-lane road. Moreover, as per Detailed Engineering Design (DED), the bridge is only singe span and the design foundation is 25m deep bored pile which resulted to the decrease in the unit cost.





Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning

and Public-Private Partnership Services

APPROVED/DISAPPROVED+

Undersecretary or Regional Operations

in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP