




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila



May 17, 2024

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan




**ATTENTION :** **MARIANO B. MALUPENG**  
District Engineer  
Cagayan 3<sup>rd</sup> District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Santiago - Tuguegarao Rd (S00724LZ) -K0434 + (-754) - K0436 + 971 - - - **P 100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR/ Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



April 29, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 26 April 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE** endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101101183000</b> <b>Project ID: P00805722LZ</b>  Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads  Santiago - Tuguegarao Rd (S00724LZ) -K0434 + (-754) - K0436 + 971			  Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads  Santiago - Tuguegarao Rd (S00724LZ) -K0434 + (-754) - K0436 + 971		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 7.454 Lane kilometers	P 12,946,069.22/ Lane kilometers	P 96,500,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 12.874 Lane kilometers	P 7,495,727.82/ Lane kilometers	P 96,500,000.00
EAO	–	P 3,500,000.00	EAO	P 14.8 M/km	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>• The decrease in unit cost/ increase in the physical target of CW1 – Preventive Maintenance of Road: Asphalt Overlay from 7,454 lane km to 12.874 lane km due to the following:<ul style="list-style-type: none"><li>◦ The inclusion of outer lanes and shoulders for asphalt overlay in the scope of work, to level the entire carriageway and shoulder and will improve road safety.</li><li>◦ The allocation for asphalt with corrections as per GAA is sufficient to cover the entire station limits provided, based on the Department Standard Unit Cost.</li></ul></li><li>• The unit cost is based on the validated and approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA), and Program of Work (POW). The unit prices used are based on approved Construction Materials Price Data (CMPD) for the 4th Quarter of CY2023</li></ul>					
Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS Map.					

Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02

Ab-10-202404-01283



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public - Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR**

Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP