



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 28, 2024

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

**ATTENTION :** **EVELYN C. COSTALES**  
District Engineer  
Isabela 4<sup>th</sup> District Engineering Office  
San Isidro, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads - *Jct Ipil - Quirino Bdry Rd - K0365+974 - K0373+763* - - - - - **₱100,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



May 30, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 27, 2024, of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **Assistant District Engineer EMMANUEL A. MANSIBANG**, by the authority of the District Engineer, Isabela 4<sup>th</sup> District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101374000 Project ID: P00805730LZ  OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Tertiary Roads.  Jct Ipil - Quirino Bdry Rd – K0365+500 – K0376+500 – K0376+211			OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Tertiary Roads  Jct Ipil - Quirino Bdry Rd – K0365+974 – K0373+763		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay 21.698 Lane Km	P 4,447,414.51 /Lane Km	P 96,500,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 15.388 Lane Km	P 6,271,120.35 /Lane Km	P 96,500,000.00
-	-	-	-	P 12.4 M/Km	-
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
<b>Justification:</b> Modification is sought due to the following: <ul style="list-style-type: none"><li>The decrease in physical target of CW1- Preventive Maintenance of Road: Asphalt Overlay from 21.698 Lane Km to 15.388 Lane Km and increase in unit cost is due to the inclusion of concrete reblocking (300mm thick) which comprises 15.25% of the total allocation of the project. Also, the increase in unit cost is due to the inclusion of streetlights which comprises 8.29% of the total allocation of the project.</li><li>Approximately 15.00% of the total length of the project, equivalent to 2.308 lane km, requires concrete reblocking.</li><li>The change in station limits is due to the prioritization of road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public. The excluded road sections (K0365+500 – K0365+974, K0373+763-K0376+211) are in good condition, hence, the fund was transferred to sections that needs requires immediate reblocking (see attached Straight Line Diagram).</li><li>Typographical error in the original station limits, the station limit should be K0365+500 – K0376+211 only (see attached Straight Line Diagram)</li></ul>					

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

AG-00-202405-01997





Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.




**REY PEYER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services



**EUGENIO R. PIÑO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

2.3 aap/AVS/RPBG/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN4E03513