



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 21, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **EVELYN C. COSTALES**
District Engineer
Isabela 4th District Engineering Office
San Isidro, Isabela


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Tertiary Roads - *Santiago – Baluarte – Quirino Bdry – K0326+215 – K0333+761* - - - - - **₱100,000,000.00.**
2. OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Primary Roads - *Santiago Tuguegarao Road - K0329+911 – K0331+675* - - - - - **₱51,632,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 30, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated May 23, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL** endorsing the request of **Assistant District Engineer EMMANUEL A. MANSIBANG**, by the authority of the District Engineer, Isabela 4th District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|------------------|--|---|------------------|
| Project Description | | | | | |
| UACS No. 310103101375000 Project ID: P00805731LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Tertiary Roads | | | OO1: Ensure Safe and Reliable National Road System –Asset Preservation – Preventive Maintenance – Tertiary Roads | | |
| Santiago – Baluarte – Quirino Bdry – K0326+500 – K0335+640 | | | Santiago – Baluarte – Quirino Bdry – K0326+215 – K0333+761 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1 – Preventive Maintenance of Road: Asphalt Overlay 18.016 Lane Km | ₱ 5,356,349.91 /Lane Km | ₱ 96,500,000.00 | CW1 – Preventive Maintenance of Road: Asphalt Overlay 14.868 Lane Km | ₱ 6,490,449.29/ Lane Km <i>P 13.0M/km.</i> | ₱ 96,500,000.00 |
| EAO | - | ₱ 3,500,000.00 | EAO | - | ₱ 3,500,000.00 |
| Total: | | ₱ 100,000,000.00 | Total: | | ₱ 100,000,000.00 |

Justification:

Modification is sought due to the following:

- The decrease in physical target of CW1- Preventive Maintenance of Road: Asphalt Overlay from 18.016 Lane Km to 14.868 Lane Km and increase in unit cost is due to the inclusion of concrete reblocking (300mm thick) which comprises 23.40% of the total allocation of the project.
- Approximately 23.82% of the total length of the project, equivalent to 3.541 lane km out of 14.868 lane km, requires concrete reblocking.
- The change in station limits is due to the prioritization of road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public. The said road sections require immediate reblocking due to poor condition based from RoCond. (See Straight Line Diagram).
- Based on the updated RoCond data, road section K0331+761 – K0335+640 is in bad condition. However, it was excluded since it overlaps with the ongoing project under FY 2023 - Network Development - Road Widening -

Tertiary Roads- Road Widening – Santiago – Baluarte – Quirino Bdry – K0333+872 – K0335+000 (Please see attached AIP 2023). Hence, fund was transferred to sections that needs asphalt overlay.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 aap/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03475