




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 20, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan



ATTENTION : **ROSARIO V. DE GUZMAN**
OIC-District Engineer
Quirino District Engineering Office
Cabarroguis, Qurino

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Network Development –Road Widening - Secondary Roads Cordon- Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) – **K0323+781 - K0324 + 501, K0324+541 – K0325+325 - - - P 52,871,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 23, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 20, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **OIC-District Engineer ROSARIO V. DE GUZMAN**, Quirino DEO, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101516000. Project ID:P00805746LZ OO1: Ensure Safe and Reliable National Road System – Network Development –Road Widening - Secondary Roads . Cordon- Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) – K0324+430 - K0324 + 501, K0324+541 – K0325+725			 OO1: Ensure Safe and Reliable National Road System – Network Development –Road Widening - Secondary Roads . Cordon- Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) – K0323+781 - K0324 + 501, K0324+541 – K0325+325		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 2.52 Lane kilometers	P20,246,236.11/ Lane kilometer	P 51,020,515.00	CW1- Road Widening 3.048 Lane kilometer	P 9,438,159.84/ Lane kilometer	P 28,767,511.19
-	-	-	CW2 Construction of Slope Protection Structure 3,548.30 square meters	P 6,271.46/ square meter	P 22,253,003.81
EAO	-	P 1,850,485.00	EAO	-	P 1,850,485.00
Total:		P 52,871,000.00	Total:		P 52,871,000.00
Justification: Modification is sought due to following: <ul style="list-style-type: none">• The increase in physical target/ decrease in unit cost is due to the adoption of minimum width of carriageway which is 3.05m wide with thickness of 280mm PCCP for widening.• The project includes guardrail, precast concrete curb & gutter, and reflectorized pavement markings.• Introduction of CW2 - Slope protection structure, which comprises 43.62% of the total allocation involves construction of reinforced concrete retaining wall with a height ranging from 1.50 meters to 6.0 meters and stone masonry slope protection.					

AN



- The change in station limits is due to prioritization of sections necessitating road widening, to synchronize with the increase in the physical target, and to avoid overlapping with (P00805692LZ) another Road Widening Project Funded under GAA 2024

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Annexes 1-5 for Road Slip and Landslides, Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), Approved Detailed Engineering Plans (DED), and Straight Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 MKSA/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03459