




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 1, 2024



MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII



This refers to the memorandum dated February 16, 2024 of **DPWH Region X Director ZENAIDA T. TAN** endorsing the request of **District Engineer MARIA B. DAVID, Iligan City District Engineering Office**, for the approval of Modification of the hereunder project covered by FY2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101111349000 Project ID : P00820035MN			UACS No. 320101111349000 Project ID : P00820035MN		
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Mitigation Structure along <u>Mandulong</u> River, Barangay Mandulog, Iligan City			Construction of Flood Mitigation Structure along Mandulog River, Barangay Mandulog, Iligan City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1: Construction of Flood Mitigation Structure / 320.00 LINEAL METERS	P 301,562.50 / Lineal Meter	P 96,500,000.00	CW1: Construction of Flood Mitigation Structure / 320.0 LINEAL METERS	P 301,562.50 / Lineal Meter	P 96,500,000.00
EAO		P 3,500,000.00	EAO		P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
<div>Use of steel sheet piles</div> Justification: <ul style="list-style-type: none">Modification is requested to correct the typographical error in the project title, from "Mandulong" to "Mandulog". There is no such river name as "Mandulong" that exists within Iligan City. Hence, it should be "Mandulog".See attached certificate issued by the LGU / Chairman of Brgy. Mandulog.The physical target and unit cost remain the same. <div>up Cat of reasonableness</div>					


Q

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/OAL/AVS/AGC/ERP