



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



AUG 21 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated June 4 2024 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of REBECCA G. YUSE, District Engineer, Tacloban City District Engineering Office, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 320101111264000 Project ID: P00820105VS OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Tigbao River, Tacloban City			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Tigbao River, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Construction Of Flood Mitigation Structure: 1,074 Lineal Meters	₱134,776.53 7/ Lineal Meters	₱ 144,750,000	CW1- Construction Of Flood Mitigation Structure: 680 Lineal Meters	₱212,867.64 71/ Lineal Meters	₱144,750,000
EAO		₱ 5,250,000	EAO		₱ 5,250,000
Total:		₱ 150,000,000	Total:		₱150,000,000

Justifications based on the attachments submitted by the Implementing Office


Modification is requested due to the following reasons:

- Change in physical target from 1,074 lin.m. to 680 lin.m. resulting to increase in unit cost. The revetment has 5.20 meters height stone masonry with 2.60 meter base and Z piles as foundation with two layers of 1m x 1m gabions to prevent scouring. Due to inaccessibility on some areas, tag boat and barge were included in the program of work for hauling of construction materials and equipment to site.

Attached are the following supporting documents: Evaluation from the Bureau of Construction dated July 19, 2024, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII


APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XY00368

*to further Cont
Validation*
NOTED!

8/30