



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Reference
Number:

XII-078

Project ID:

P00820111MN



May 24, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


This refers to the memorandum dated 25 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer EMEDIO C. ONTAL, MPA, Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101111448000 . Project ID: P00820111MN . OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems . Libungan River Flood Control Project (Purok 3 Section), Nalin, Midsayap, Cotabato .			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems . Libungan River Flood Control Project (Purok 3 Section), Nalin, Midsayap, Cotabato .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Flood Mitigation Structure: 444.60 lineal meter	P 130,229.42 / Lineal meter	P 57,900,000.00	CW-1- Construction of Flood Mitigation Structure: 381.92 lineal meter	P 151,602.43/ Lineal meter	P 57,900,000.00
EAO	–	P 2,100,000.00	EAO	–	P 2,100,000.00
Total:		P 60,000,000.00	Total:		P 60,000,000.00
Justification: <ul style="list-style-type: none">Decrease in the physical target/increase in the unit cost due to the considerable quantities of earthworks, usage of concrete slope protection, stone masonry, grouted riprap and steel sheet piles.The project also include the usage of 910mm diameter RCPC.The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

(Handwritten signature)

AG - CO - 202405 - 01912

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP