



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



July 4, 2024


MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 16 April 2024 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request of District Engineer **REY R. FRANCISCO** of Sarangani District Engineering Office, for the modification of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101112247000 . . Project ID:P00820198MN. .					
OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. .			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems .		
Construction of Bagacay Flood Mitigation Structure, Alabel, Sarangani .			Construction of Bagacay Flood Mitigation Structure, Alabel, Sarangani .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Flood Mitigation Structure: . 2,220.00 Lineal Meters . .	P 20,859.87 / Lineal Meters .	P 46,308,920.00 .	CW-1- Construction of Flood Mitigation Structure: . 1,237.00 Lineal Meters .	P 37,436.47 / Lineal Meters .	P 46,308,920.00 .
EAO	-	P 945,080.00 :	EAO	-	P 945,080.00 .
Total:		P 47,254,000.00 ✓	Total:		P 47,254,000.00


Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02
16-60-202407-02649



Justification:


- Decrease in physical target/increase in unit cost due the revision of plans using larger dimensions of lined canal to address the amount of water that causes flooding.
- The project is concrete lined canal, 2.10 meters in width and 2.40 meters high covered by concrete planks, It also includes Reinforced Concrete Box Culvert (RCBC) at Five (5) Intersections.
- The unit cost also has been evaluated and reviewed by the Bureau of Construction (BOC). See attached evaluation dated June 28, 2024.
- The derived unit cost is based on the approved Detailed Engineering Design (DED), Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03588

2.3 MKSA/OAL/AVS/RPBG/ERP