



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



August 14, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **ADONIS A. ASIS**
District Engineer
Isabela 3rd District Engineering Office
Tagaran, Cauayan City, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - *Construction of Magat River Flood Control Project, Barangay Rang - Ay (Sta. 0+000 - Sta. 0+674), Cabatuan, Isabela- - - - -*
-- **P50,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



June 26, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 16, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the memorandum of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101111776000 Project ID: P00820783LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magat River Flood Control Project, Barangay Rang - Ay (Sta. 0+000 - Sta. 1+330), Cabatuan, Isabela			 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magat River Flood Control Project, Barangay Rang - Ay (Sta. 0+000 - Sta. 0+674), Cabatuan, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 1330.000 Lineal Meters	₱36,842.11/ Lineal Meters	₱49,000,000.00	CW1- Construction of Flood Mitigation Structure 674.000 Lineal Meters	₱71,907.59/ Lineal Meters	₱48,465,713.72
-	-	-	-	-	-
EAO	-	₱1,000,000.00	EAO	-	₱ 989,096.20
				EXCESS:	₱545,190.08
Total:		₱50,000,000.00	Total:		₱50,000,000.00
Justification: ♦ Modification is sought due to the following: <ul style="list-style-type: none">The increase in unit cost/decrease in physical target from 1330.000 In.m to 674.00 In.m reflects the need of aligning with the allowable unit cost to construct a 4.00-meter base - width of gabion to ensure the stability of the structure.The change in station limits from Sta 0 + 000 - Sta 1 + 330 to Sta 0 +000 - Sta 0 + 674 to synchronize with the decrease in physical target. (See attached Straight Line Diagram)					

*Excess to be returned to DPWH
30 cd upon approval hereof.*



♦ Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03646

2.3 LDAM/AVS/RPBG/ERP