

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




August 2, 2024

MEMORANDUM

TO : **Regional Director D BASIR M. IBRAHIM**
DPWH – Region XII
Mabini St. corner Alunan Avenue, Koronadal City

ATTENTION : **District Engineer REY R. FRANCISCO**
Sarangani District Engineering Office
Alabel, Sarangani Province




Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II- - - **₱100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII, and XIII and
Officer-in-Charge, Office of the Regional Director DPWH-Region X

2.3 LDAM/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



August 2, 2024

MEMORANDUM

TO : **Regional Director D BASIR M. IBRAHIM**
DPWH – Region XII
Mabini St. corner Alunan Avenue, Koronadal City

ATTENTION : **District Engineer REY R. FRANCISCO**
Sarangani District Engineering Office
Alabel, Sarangani Province


Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II- - - **₱100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII, and XIII and
Officer-in-Charge, Office of the Regional Director DPWH-Region X

2.3 LDAM/JVS/RPBG/ERP



Project: Modification of Allotment under the GAA Request Evalug' Form

P/A/P 1 (001, 002, CSSP, LP):		Appropriation Source:	FY 2024 GAA, R.A. 11975
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		UACS:	3201011111446000
P/A/P 2 (Program):		Project ID:	P00820926MN
Flood Management Program		Region:	XII
P/A/P 3 (Sub-Program):		Implementing Office:	Sarangani District Engineering Office
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		Appropriation (Php):	100,000,000.00

Name of Project per GAA:

Construction of Gian River Flood Control Structure, Gian, Sarangani Province, Phase II

Implementing Office Justification for Modification:

1) Decrease in target due to the large amount of earthworks and 3 layers of concrete slope protection structure
2) The project also includes boulder fill, 1,200 sqm of 150mm thick PCCP, 2,440 sqm of 230mm thick PCCP, and Steel Sheet Piles

A.1 ☒ Certificate of Reasonableness of Cost Estimate by RD Basir M. Ibrahim dated 03/22/2024

B. PER PLANNING SERVICE EVALUATION

B.1 ☐ PROJECT MODIFICATION ON PROJECT DESCRIPTION

B.1.1 ☐	Typographical Error/s	B.1.3 ☐	Change in Station Limits
B.1.2 ☐	Change in Location (for non-existent locations only)	B.1.4 ☐	Addition/ Deletion of Word/s

B.2 ☒ PROJECT MODIFICATION/ADJUSTMENTS ON PROJECT COMPONENTS

B.2.1 ☒	Change in Targets	B.2.3 ☐	Change in Component Amount
B.2.2 ☐	Change in Scope of Work	B.2.3.1 ☐	Addition of Component (including excess amount)
		B.2.3.2 ☐	Deletion of Component
		B.2.3.3 ☐	Movement of Funds between Components

C. RESULTANT AFTER MODIFICATION

C.1 ☐ Additional Project Component/s

C.2 Component/s:

COMP	SCOPE OF WORK		TARGET		INCREASE/DECREASE (%)	
	FROM	TO	FROM	TO	Unit Cost	Target
CW1	Construction of Flood Mitigation Structure		720.994	450	60.22%	-37.59%
CW2						
CW3						
CW4						

D. AS EVALUATED


D.1 ☒ ALLOWED as per the GAA Provisions

D.2 ☐ NOT ALLOWED as per the GAA Provisions

D.3 Remarks (to be filled-up by Planning Service):

1) Attached approved Detailed Engineering Design (DED)
2) With BOC evaluation dated June 20, 2024, for the reasonableness of the unit cost as the items involved are within the prevailing cost range of the Department

Evaluated By:  Director, Planning Service

Noted By:  Assistant Secretary, Planning Service and the Legislative Liaison Office

E. Approving Authority as per latest Approved Guidelines on Modification of Allotment under the GAA


E.1 ☒ Secretary

E.2 ☐ Undersecretary for Operations

☒ Recommended for Approval

Remarks:


MARIA CATALINA E. CABRAL, PH. D., CESO I
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 2, 2024


MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO**, **Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101111446000 Project ID: P00820926MN			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II			Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Flood Mitigation Structure 720.994 lineal meters	₱ 133,843.00 / Lineal meters	₱ 96,500,000.00	CW-1: Construction of Flood Mitigation Structure 450.00 lineal meters	₱ 214,444.44/ Lineal meters	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00
Justification:					
- Decrease in the physical target/ increase in unit cost due to the large amount of earthworks and 3 layers of concrete slope protection structure - The project also includes boulder fill, 1,200 sqm of 150mm thick PCCP, 2,440 sqm of 230mm thick PCCP, and Steel Sheet Piles - The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:
subject to art validation



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:




MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03623



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 2, 2024


MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 March 2024 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request of District Engineer **REY R. FRANCISCO**, Sarangani District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101111446000 Project ID: P00820926MN			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II			Construction of Glan River Flood Control Structure, Glan, Sarangani Province, Phase II		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Flood Mitigation Structure 720.994 lineal meters EAO	₱ 133,843.00 / Lineal meters	₱ 96,500,000.00	CW-1: Construction of Flood Mitigation Structure 450.00 lineal meters EAO	₱ 214,444.44/ Lineal meters	₱ 96,500,000.00
	-	₱ 3,500,000.00		-	₱ 3,500,000.00
	Total:	₱ 100,000,000.00		Total:	₱ 100,000,000.00
Justification:					
- Decrease in the physical target/ increase in unit cost due to the large amount of earthworks and 3 layers of concrete slope protection structure - The project also includes boulder fill, 1,200 sqm of 150mm thick PCCP, 2,440 sqm of 230mm thick PCCP, and Steel Sheet Piles - The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:



MANUEL M. CONQAN
Secretary