



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 04, 2024

MEMORANDUM

TO : **EDITHA R. BABARAN**
Assistant Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **ADONIS A. ASIS**
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - *Construction of Cagayan River Flood Control Project, Barangay District 1 Continuation (Sta.0+246.80 - Sta. 0+701.10), Reina Mercedes, Isabela* - - - - - **₱100,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 22, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 18, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102106141000 Project ID: P00824854LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project, Barangay District 1 Continuation (Sta.0+204 - Sta. 0+612), Reina Mercedes, Isabela			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project, Barangay District 1 Continuation (Sta.0+246.80 - Sta. 0+701.10), Reina Mercedes, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment 465.500 Lineal Meters	P207,303.974/ Lineal Meters	P96,500,000.00	CW1- Construction of Revetment 454.300 Lineal Meters	P212,414.704/ Lineal Meters	P96,500,000.00
-	-	-	-	-	-
EAO	-	P3,500,000.00	EAO	-	P3,500,000.00
Total:		P100,000,000.00	Total:		P100,000,000.00
Justification: ♦ Modification is sought due to the following: <ul style="list-style-type: none">The slight increase in unit cost/decrease in physical target from 465.500 ln.m to 454.300 ln.m is due to the existing bank requiring a two-berm concrete revetment with a height of 6.00 meters at 2H:1V slope and inclusion of start and end protection steel sheet piles with a length of 6.00 meters per piece to prevent scouring at both ends of the project.					

Q

Website: <https://www.dpwh.gov.ph>

Tel. No(s).: 5304-3000 / (02) 165-02

Ab - 00 - 202405 - 016,00



- The project will utilize a 0.20-meter-thick concrete revetment with 9.00-meter steel sheet piles with coping having a dimension of 0.70 meter x 0.80 meter. It also includes a geotextile filter cloth as filters to prevent erosion of soil.
- The change in station limits from Sta. 0+204 - Sta. 0+612 to Sta. 0+246.80 - Sta. 0+701.10 to synchronize with the decrease in physical target. (See attached Straight Line Diagram)
- ◆ Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/RPBG/ERP