



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	VI-087
Project ID:	P00830038V

BAGONG PILIPINAS


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII


This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1<sup>st</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 300203102781000 Project ID: P00830038VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Construction of Access Road leading to Lakawon Island Resort, Cadis City, Negros Occidental			Construction of Access Road leading to Lakawon Island Resort, <b>Cadiz</b> City, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.667 lane km	14,697.06/ lane km	24,500.00	CW1- Construction of Concrete Road: <b>2.8182</b> lane km	<b>8,693.49</b> / lane km	24,500.00
EAO	-	500.00	EAO		500.00
Total:		25,000.00	Total:		25,000.00
<b>Justification:</b> Modification is sought due to: 1. Change in the Project Name due to the correct spelling of Cadis City to Cadiz City. 2. Increase in physical target from 1.667 lane km to 2.8182 lane km to maximize funding allocation. 3. Attached is certification from the LGU of the correct spelling of Cadiz City. 4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), and Certificate of Availability of Funds.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

3.3 KCS/NDB/RRB