



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: VI-083  
Project ID: P00830039VS

BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the request of **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1<sup>st</sup> District Engineering Office, for the approval of Modification under FY 2024 General Appropriations Act (GAA), to wit;

As per Original

As Modified

Project Description

UACS No.: 300203102782000

Project ID: P00830039VS

Convergence and Special Support Program

Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Construction of Access Road leading to Pacol Falls, Alimotic Rice Terraces & Prayer Mountain, Cadiz City, Negros Occidental

Convergence and Special Support Program

Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Construction of Access Road leading to Pacol Falls, Alimatoc Rice Terraces & Prayer Mountain, Cadiz City, Negros Occidental

Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.667 lane km	14,697.06/ lane km	24,500.00	CW1- Construction of Concrete Road: 1.432 lane km	17,108.93 855/ lane	24,500.00
EAO	-	500.00	EAO	-	500.00
Total:		25,000.00	Total:		25,000.00

Justification:

Modification is sought due to:

To correct the typographical error in the project name from "Alimotic" to "Alimatoc" Rice Terraces & Prayer Mountain, Cadiz City, Negros Occidental.

Decrease in physical target from 1.667 lane km to 1.432 lane km due to the provision of slope protection structure needed in the project to protect the newly constructed road from collapse.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), and Certificate of Availability of Funds.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB