



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **X-081**
Project ID: **P00830255MN**



August 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 28 May 2024 of **DPWH Region X Director ZENAIDA T. TAN**, requesting for the approval of the Modification of the hereunder project covered by FY 2024 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300201100125000 Project ID: P00830255MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Construction of Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct Don Carlos-Kdingilan Road/San Nicolas(Langcataon, Pangantucan-kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 8, Bukidnon -			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Construction of Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct Don Carlos-Kdingilan Road/San Nicolas(Langcataon, Pangantucan-kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 8, Bukidnon -		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 954.00 sq.m	₱202,306.08/ Square meters	₱ 193,000,000.00	CW1- Construction of Concrete Road/ 10.60 Lane Km	₱18,207,547.17/ Lane Km ₱ 36.44 / Km	₱ 194,000,000.00
EA0	—	₱ 7,000,000.00	EA0	—	₱ 7,000,000.00
Total:		₱ 200,000,000.00	Total:		₱ 200,000,000.00
Justification: <ul style="list-style-type: none">• The change in scope of work from construction of concrete bridge to construction of concrete road was made since there is already an existing bridge implemented by Bukidnon 2nd District Engineering Office (DEO) in FY 2022 GAA (P00633763MN: Construction of Bridge along Jct. DCK-Maraymaray Road, Don Carlos, Bukidnon). Hence, the project was redirected to the remaining road concreting for the said alignment.• The project allocation covers the construction of concrete road having a length of 5.30 Kilometers (Km) or 10.60 Lane Km. The entire project alignment had been opened already for road access, and the allowable maximum gradient of 12% had been attained.• The project also includes construction of reinforced concrete box culverts as provision for drainage structure and other miscellaneous structures such as Hazard Markers, Seedlings/Saplings for Other Program/Initiative, Reflectorized Thermoplastic Pavement Markings and Painting Works for Masonry/Concrete.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).• See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.					

Website: www.dpwh.gov.ph
Tel. No(s).: (088) 858-8502 / (088) 858-7679



AG-CO-202408-03178

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:



EUGENIO B. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP