



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MAY 29 2024
MEMORANDUM

FOR :

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated April 29 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300203102681000 Project ID: P00831890VS Convergence and Special Support Program Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Road leading to Santilmohan Water Spring, Brgy. Caminto, Inopacan, Leyte			Convergence and Special Support Program Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Road leading to Santilmohan Water Spring, <u>Brgy. Caminto</u> , Inopacan, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 2.000 lane km	₱ 12,062,500.00/ Lane km	₱ 24,125,000.00	CW1- Construction of Concrete Road: 1.366 lane km	₱ 12,196,250.26/ Lane km	₱ 16,660,077.86
			CW2- Construction of Road Slope Protection Structure: 423 square meters	₱ 24,17,647.57/ square meter	₱ 7,464,922.14
EAO		₱ 875,000.00	EAO		₱ 875,000.00
Total:		₱ 25,000,000.00	Total:		₱ 25,000,000.00

JUSTIFICATIONS BASED ON THE ATTACHMENTS SUBMITTED BY THE IMPLEMENTING OFFICE:

1. Modification is sought to correct the typographical error of the project location in the project description from Barangay Caminto to **Barangay Caminto**.
2. During the actual field inspection, the physical target decreased from 2.000 lane km to **1.366 lane km** based on the approved POW. It was also deemed necessary to provide another project component which is the construction of Road Slope Protection Structure along the proposed road project. This project component aims to protect the slope from erosion, shallow seated instabilities, weathering of surface and for future damage to the constructed road.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification from Municipality of Inopacan.

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02




OFFICE OF THE SECRETARY


PROJECT ID: P00831890VS
Page 2 of 2


Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration



NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 GJAN/NDB
PROJECT ID: P00831890VS

Department of Public Works and Highways
Office of the Secretary


WIN4XY00225