



MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer CECIL LAWRENCE M. CRUZ**, Capiz 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 300221106238000 Project ID: P00832266VS					
Convergence and Special Support Program			Convergence and Special Support Program		
BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, <u>Barangay Manoling, Pilar, Capiz</u>			Construction of Road, <u>Barangay Manoling, President Roxas, Capiz</u>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.580 lane km	8,534.49/ lane km	4,950.00	CW1- Construction of Concrete Road 0.441 lane km	11,224.49/ lane km	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Justification: Modification is sought due to: 1. Correction in the project location since Brgy. Manoling does not exist in Pilar, Capiz, rather the said barangay exists in President Roxas, Capiz. 2. Decrease in the physical target of CW1 from 0.580 lane km to 0.441 lane km due to the increased of the prices based on the 3 rd Quarter Regional Construction Materials Price Data (RCMPD). 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 1, 2024 and Certifications from Local Government Units of Municipality of Pilar and President Roxas, Capiz.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4F07935

Website: <https://www.dpwh.gov.ph>
Tel No(s).: 5304-3000/ (02) 165-02

