



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference Number: **VIII-018**  
Project ID: **P00832538VS**



29 MAY 2024

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This has reference to the herein memorandum dated April 29 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office**, Baybay City, Leyte, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300221106616000</b> <b>Project ID: P00832538VS</b>  Convergence and Special Support Program  Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road, Sitio Caraga, Barangay Libertad, Hilongos, Leyte			Convergence and Special Support Program  Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road, <b>Sitio Carnaga</b> , Barangay Libertad, Hilongos, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.500 lane km	₱ 9,900,000.00/ Lane km	₱ 4,950,000.00	CW1- Construction of Concrete Road: 0.500 lane km	₱ 9,900,000.00/ Lane km <i>₱ 19.8 M/km.</i>	₱ 4,950,000.00
EAO		₱ 50,000.00	EAO		₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00

**JUSTIFICATIONS BASED ON THE ATTACHMENTS SUBMITTED BY THE IMPLEMENTING OFFICE:**

- Modification is sought to correct the typographical error of the project location in the project description from Sitio Caraga, Barangay Libertad to **Sitio Carnaga, Barangay Libertad**.
- As such, if not revised, the same will not redound to the benefit of the GoP, hence, the herein request for modification.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification from Municipality of Hilongos.



Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration



**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

3.3 GJAN/NDB

PROJECT ID: P00832538VS