



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 10, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **HECTOR S. MAGAWAY**
OIC-District Engineer
Zamboanga Sibugay 1st District Engineering Office
Diplahan, Zamboanga-Sibugay

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - *Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay* - - - - - **₱50,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 18, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 11 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204101062000 Project ID: P00832825MN					
Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)			Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)		
Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay			Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	✓ P16,798,080.22/ Lane Km	✓ P 49,000,000.00	CW1- Construction of Concrete Road/ 2.220 Lane Km	✓ P19,066,950.45/ Lane Km	✓ P 42,328,630.00
			CW2 – Road Safety: Roadway Lighting/ 44 / number of units	✓ P38 M/km P151,622.05/ number of units	✓ P6,671,370.00
✓ EAO	-	✓ P 1,000,000.00	✓ EAO	-	✓ P1,000,000.00
Total:		✓ P50,000,000.00	Total:		✓ P50,000,000.00
Justification:					
- Decrease in the physical target/ increase in the unit cost due to the following reasons; ➢ Inclusion of grouted riprap and stone masonry that will provide additional support/protection to the roadbed, increasing its stability and durability. It will help prevent erosion, road slip, and withstand extreme weather conditions, over time;					

- Inclusion of RCPCs and lined canal are indispensable for ensuring effective drainage management, preserving road integrity, enhancing safety, and promoting environmental sustainability. Drainage infrastructure, will help communities to enhance resiliency, protect valuable assets, and create safer, more resilient transportation networks for the benefit of all residents;
- The inclusion of metal guardrails and reflectorized pavement markings is essential for promoting safety, managing traffic, and in enhancing accessibility.
- The recommendation of Bureau of Quality and Safety (BQS) based on memorandum dated April 24, 2024 are incorporated;
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 18, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 11 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300204101062000 Project ID: P00832825MN		Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)	
Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)		Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	
Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay		Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	
Type of Work/ Physical Target	Allocation	Type of Work/ Physical Target	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.220 Lane Km	Unit Cost
CW1- Construction of Concrete Road/ 2.917/ Lane Km	Allocation	CW1- Construction of Concrete Road/ 2.22	

- Inclusion of RCPCs and lined canal are indispensable for ensuring effective drainage management, preserving road integrity, enhancing safety, and promoting environmental sustainability. Drainage infrastructure, will help communities to enhance resiliency, protect valuable assets, and create safer, more resilient transportation networks for the benefit of all residents;
- The inclusion of metal guardrails and reflectorized pavement markings is essential for promoting safety, managing traffic, and in enhancing accessibility.
- The recommendation of Bureau of Quality and Safety (BQS) based on memorandum dated April 24, 2024 are incorporated;
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services 

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP

