



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 19, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated February 16, 2024 of **DPWH Region X Director ZENAIDA T. TAN** endorsing the request of **District Engineer MARIA B. DAVID, Iligan City District Engineering Office**, for the approval of Modification of the hereunder project covered by FY2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101298000 Project ID : P00833120MN CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices and Facilities along Misamis Oriental-Ma. Cristina Bdry Rd - K1521 + 757 - K1522 + 753, Iligan City, Lanao del Norte			UACS No. 300214101298000 Project ID : P00833120MN CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices and Facilities along Misamis Oriental-Ma. Cristina Bdry Rd - K1521 + 757 - K1522 + 753, Iligan City, Lanao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1: Road Safety: Pavement Markings / 1,000.00 L.M.	P 17,150.00 / Lane Meter	P 17,150,000.00	CW1: Road Safety: Roadway Lighting / 25 Units	P 356,061.76 / Unit	P 8,901,544.01
			CW2: Off- Carriageway: Construction of Traffic Island / 447.44 SQ.M.	P 11,598.82 / sq.m.	P 5,189,774.49
			CW3: Road Safety: Traffic Signals / 4 Number of Traffic Signals	P 764,670.38 / Number of Traffic Signals	P 3,058,681.50
EAO		P 350,000.00	EAO		P 350,000.00
Total:		P 17,500,000.00	Total:		P 17,500,000.00
Justification:					
<ul style="list-style-type: none">Change in the major scope of works, from "Pavement Markings" to "Roadway Lighting", is deemed necessary to address the urgent need to increase road illumination and visibility to promote enhanced safety, security and convenience for both the pedestrians and motorists.Additional scope of work "Road Safety: Traffic Signals" is desired to ensure orderly flow of traffic and to provide an opportunity for pedestrians or vehicles to cross the critical intersections safety and help reduce the number of conflicts between vehicles coming from different directions.The revised physical target is based on aligning the major scope of work with accordance to the Standard Target Definitions.See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director, and the results of evaluation conducted by Bureau of Construction last April 18, 2024.					

AG- CO-202404-0111

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED / ~~DISAPPROVED~~:


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/OAL/AVS/AGC/ERP