



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Region I,II,IX,X,XI,XII and XIII
This Department


This refers to the memorandum dated 21 February 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ALY KHAN U. ALI, South Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101330000 Project ID:P00833154MN Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239 . Installation/ Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd - K1791 + 360 - K1792 + 360, Koronadal City, South Cotabato			Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239 . Installation/ Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd - K1791 + 700 - K1792 + 700 , Koronadal City, South Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Safety: Pavement markings 927.00 Ln.m.	₱2,738.08 / Lineal Meter	₱2,538,200.00	CW-1- Road Safety: Pavement markings 927.00 In.m.	₱2,738.08 / Lineal Meter	₱ 2,538,200.00
EAO		₱51,800.00	EAO		₱51,800.00
Total:		₱2,590,000.00	Total:		₱2,590,000.00
Justification: <ul style="list-style-type: none">Adjustment in the Stationing was made due to the overlapping with another FY 2024 project under P00833145MN (see attached straight line diagram)The modified beginning station is within the original limits, K1791 + 700 and extended to K1792 + 700.The physical target and the unit cost remain the same.					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02
A6-60-202404-01236




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP