



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-078
Project ID: P00834686V
BAGONG PILIPINAS

05 JUL 2024
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This has reference to the herein memorandum dated June 4 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of REBECCA G. YUSE, OIC - District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|----------------------------|------------------------|--|---------------------------|------------------------|
| Project Description | | | | | |
| UACS No.: 300219102946000 Project ID: P00834686VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage Structure, Barangay 50, Tacloban City | | | Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage Structure, Barangay 50, Tacloban City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1 - Construction of Drainage Structure: 450.00 Lineal Meters | ₱21,777.778/ Lineal Meters | ₱ 9,800,000.00 | CW1 - Construction of Drainage Structure along Road: 519 Lineal Meters | ₱18,882.466 Lineal Meters | ₱ 9,800,000.00 |
| EAO | | ₱ 200,000 | EAO | | ₱ 200,000 |
| Total: | | ₱ 10,000,000.00 | Total: | | ₱ 10,000,000.00 |
| Justifications based on the attachments submitted by the Implementing Office Modification is requested due to the following reasons: <ul style="list-style-type: none">Increase in physical target from 450 lin.m. to 519 lin.m., thus decrease in unit cost. The scope of work includes the construction of 168 lin.m.- 1.20m x 1.41m, 172 lin.m.- 1.36m x 1.61m and 55 lin.m.- 1.36m x 1.61m reinforced concrete box culvert (RCBC) drainage along the main roads of the barangay and line canal along the secondary roads with a length of 69 lin.m. – 1.0m x 1.30m and 55 lin.m. – 0.70m x 1.20m. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate. | | | | | |

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII