



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




AUG 22 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated June 4 2024 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of REBECCA G. YUSE, District Engineer, Tacloban City District Engineering Office, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300219102947000 Project ID: P00834687VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along Tigbao, barangay 94, Tacloban City			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along Tigbao, barangay 94, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure: 2,300 Lineal Meters	₱21,304.347/ Lineal Meter	₱ 49,000,000	CW1 – Construction of Drainage Structure: 1,341 Lineal Meter	₱36,539.8956/ Lineal Meter	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justifications based on the attachments submitted by the Implementing Office Modification is requested due to the following reasons: •The allocation of ₱ 50.0 Million is not sufficient to cover the total cost of the original physical target, thus, adjustment is requested from 2,300 lin.m. to 1,341 lin.m. Scope of work is a Construction of 216 lin.m.- 0.80m x 0.80m line canal with cover; Construction of 453 lin.m.- 2.20m x 2.20m closed reinforced concrete box culvert (RCBC); Construction of 672 lin.m.- 2.00m x 2.20m open reinforced concrete box culvert (RCBC); Attached are the following supporting documents: Evaluation from the Bureau of Construction dated July 19, 2024, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.					



Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN4XY00379