



05 JUL 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

VIII-069

Project ID:

P00834688VS

BAGONG PILIPINAS


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This has reference to the herein memorandum dated May 28 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of REBECCA G. YUSE, OIC - District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300219102948000 Project ID: P00834688VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage System, San Jose National High School, Tacloban City			 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage System, San Jose National High School, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 - Construction of Drainage Structure: 220 Lineal Meters	₱ 22,272.728/ Lineal Meters	₱ 4,900,000	CW1 – Construction of Drainage Structure: 464 Lineal Meters	₱10,560.345/ Lineal Meters	₱ 4,900,000
EAO		₱ 100,000	EAO		₱ 100,000
Total:		₱5,000,000	Total:		₱5,000,000
Justifications based on the attachments submitted by the Implementing Office Modification is requested due to the following reasons:					
<ul style="list-style-type: none">Change in physical target from 220.00 lin.m. to 464 lin.m.. Drainage is small in size due to limited available area for the structure within the school premises wherein it is intended to solve the perennial flooding problem on the area, resulting to decrease in unit cost.					
Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.					

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII


3.3 GUAN/NDB
PROJECT ID: P00834688VS