



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



JUL 09 2024
MEMORANDUM


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated June 4 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **REBECCA G. YUSE, OIC - District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300219102950000 Project ID: P00834690VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure (Drainage), barangay 62-B, Tacloban City			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure (Drainage), barangay 62-B, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Drainage Structure: 2,275.565 Lineal Meters	₱12,919.8683/ Lineal Meters	₱ 29,400,000.00	CW1 - Construction of Drainage Structure: 1,706 Lineal Meters	₱17,233.2943/ Lineal Meters	₱ 29,400,000.00
EAO		₱ 600,000	EAO		₱ 600,000
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justifications based on the attachments submitted by the Implementing Office Modification is requested due to the following reasons: <ul style="list-style-type: none">•The allocation of ₱ 30.0 M is not sufficient to cover the total cost of the original physical target, thus, adjustment is requested from 2,272.565 lineal meter to 1,706 lin.m.. Scope of work is construction of 812 lin.m. – 1.61m x 1.86m and 184 lin.m. – 1.36m x 1.61m reinforced concrete box culvert (RCBC) for the main barangay roads and line canal of 265 lin.m. – 1.0m x 1.30m and 445 lin.m. – 0.70m x 1.20m for secondary barangay roads. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.					

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4F08042

3.3 GJAN/NDB
PROJECT ID: P00834690VS