



Bonifacio Drive, Port Area Manila



FOR

MANUEL M. BONOAN

Secretary

This Department

This has reference to the herein memorandum dated 27 May 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Eduardo V. Santos, District Engineer, Southern Leyte 2nd District Engineering Office,** Sogod, Southern Leyte, of the project under FY

2024 General Appropriation Act (GAA), to wit; As Modified As per GAA/Original **Project Description** UACS No.: 300221104821000 Project ID: P00834757VS _ Convergence and Special Support Program Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads Basic Infrastructure Program (BIP) - Access Roads and/or and/or Bridges from the National Road/s leading to Bridges from the National Road/s leading to Major/ Strategic Major/ Strategic Public Buildings/ Facilities Public Buildings/ Facilities Construction of San Roque-Milagrosa Road, Sogod, Construction of San Roque-Milagroso Road, Sogod, Southern Southern Leyte Leyte **Physical Target Unit Cost Allocation Physical Target Unit Cost** Allocation ₱17,217,391.30/ CW1 -₱19,800,000.00 CW1 - Construction of P11,294,469.9873P12,988,640.49 Construction of Lane Km Concrete Road: / Lane Km 1.15 Lane Km Concrete Road 22.6 1.15 Lane Km CW2-Construction of P6,671.2630 / P6,811,359.51 **Drainage Structure** Lineal meter. along Road: 1,021.00 lineal meter ₱ 200,000.00 EAO EAO ₱ 200,000.00 TOTAL \$20,000,000.00 TOTAL ₱20,000,000.00

Justifications provided by the requesting Implementing Office:

- To correct/rectify the typographical error in the project description, from 'San Roque-**Milagrosa**' to 'San Roque-**Milagroso**', since there is no such Barangay 'Milagrosa' in the Municipality of Sogod, Southern Leyte, and that Barangay 'Milagroso' is the correct, official and recognized barangay in the Municipality of Sogod. Attached is the Certificate issued by the Barangay Captain of Milagroso, Sogod, Southern Leyte, specifying therein the non-existence of 'Milagrosa' within the jurisdiction, and the proper name of barangay which is 'Milagroso'.
- Based on actual site condition and as reflected on the plan, the project involves the Construction of Concrete Road (CW1) with a physical target of 1.15 lane km which includes voluminous earthworks, slope protection (stone masonry), 910mm Dia. Class II Reinforced Concrete Pipe Culvert (RCPC), and other design inclusions necessary for the project, thereby attaining the unit cost of ₱ 11,294,469.9873/ Lane Km. Also, Construction of Drainage Structure along Road (CW2) is identified as a new work component with a physical target of 1,021.00 Lineal Meters, since it markedly contributes in the overall project implementation, exceeding 10% of the project cost. This involves the provision of reinforced concrete rectangular lined canal that serves as a waterway to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road. Hence, the unit cost of ₱ 6,671.2630/ Lineal Meter is attained.
- Attached are the following supporting documents: Form for Evaluation of Modification Request, BP 202, Certificate
 of Availability of Funds, Approved Program of Works, Plan, Geotagged Photos, Certificate of Reasonableness of Cost
 Estimate, GIS Map, Detailed Engineering Design Plan and Certification issued by the Brgy. Captain of Milagroso,
 Sogod, Southern Leyte.



Var X4

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

CABRAL, Ph. D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

Secretary

3.3 KCS/NDB/RRB Project ID: P00834757VS

Department of Public Works and Highways Office of the Secretary

WIN4XY00302