

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Bonifacio Drive, Port Area Manila



BAGONG PILIPINAS

JUN 28 2024
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 May 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Eduardo V. Santos, District Engineer, Southern Leyte 2nd District Engineering Office**, Sogod, Southern Leyte, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300221104829000 Project ID: P00834765VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Pinamudlan - Sitio Katibayan Road, San Francisco, Southern Leyte			Construction of Pinamudlan - Mount Kabitajan Road, San Francisco, Southern Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 – Construction of Concrete Road: 0.7 Lane Km	₱7,071,428.5714 /Lane Km	₱ 4,950,000.00	CW1 – Construction of Concrete Road: 0.7 Lane Km	₱9,121,383.8857/ Lane Km <i>₱ 18.2 M /k .</i>	₱ 6,384,968.72
CW2-Construction of Drainage Structure along Road: 530 lineal meters	₱9,339.6226/ Lineal meter	₱ 4,950,000.00	CW2-Construction of Drainage Structure along Road: 530 lineal meters	₱6,632.1345/ Lineal meters	₱ 3,515,031.28
EAO		₱ 100,000.00	EAO		₱ 100,000.00
TOTAL		₱10,000,000.00	TOTAL		₱10,000,000.00

Justifications provided by the requesting Implementing Office:

- To correct the project description from "Construction of Pinamudlan Sitio Katibayan Road" to "Construction of Pinamudlan - **Mount Kabitajan** Road", since there is no Sitio Katibayan in Brgy. Pinamudlan, San Francisco, Southern Leyte. Rather, an existing alignment is located from Brgy. Pinamudlan to Mount Kabitajan that is situated in San Francisco, Southern Leyte. The project will provide access for the locality residing in the said barangay leading to Mount Kabitajan, which promote inclusive development and improve quality of life within the remote area. Moreover, the enhancement of the Mt. Kabitajan road alignment facilitates tourism progress.
- To adjust the component costs for CW1 and CW2 based on the arrived computation of costs per component which corresponds to the physical targets indicated in the FY 2024 AIP based on GAA, considering the current price/rate of construction materials of necessary items for the project, as elaborated hereunder.
- Based on actual site condition and as reflected on the plan, the project involves CW1 – Construction of Concrete Road, with a length of 0.7 lane km, 2.5m width, 0.2 m. thk., including voluminous earthworks, slope protection (stone masonry), 910mm Dia. Class II Reinforced Concrete Pipe Culvert (RCPC), and other design inclusions necessary for the project, thereby attaining the unit cost of ₱ 9,121,383.8857/ Lane Km. The project is also composed of CW2 – Construction of Drainage Structure along Road (reinforced concrete rectangular lined canal) with a physical target of 530 lineal meters to prevent erosion of roadbed and surrounding soil by channeling the excess water in the area, attaining the unit cost of ₱6,632.1345/ Lineal meters.
- Attached are the following supporting documents: Form for Evaluation of Modification Request, BP 202, Certificate of Availability of Funds, Approved Program of Works, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, GIS Map and Certification issued by the Municipality of San Francisco.

[Handwritten signature]

*MANUEL M. BONOAN
7/2/24*

[Handwritten signature]

IN WITNESS WHEREOF

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB
Project ID: P00834765VS

Department of Public Works and Highways
Office of the Secretary



WIN4XY00301