

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 28, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 28 May 2024 of **DPWH Region X Director ZENAIDA T. TAN**, requesting for the approval of the Modification of the hereunder project covered by FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104077000 Project ID: P00834902MN Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Sumalil Road, Kitaotao, Bukidnon -			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Sumalil Road, Kitaotao, Bukidnon -		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 6.000 Lane Km	₱16,083,333.33/ Lane Km	₱ 96,500,000.00	CW1- Construction of Concrete Road/ 4.040 Lane Km	47.6 M/Km. ₱23,886,138.61/ Lane Km	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱100,000,000.00
Justification: <ul style="list-style-type: none">• The decrease in the physical target/increase in the unit cost was undertaken due to the construction of a 2-lane concrete road with 280mm thickness having moderate volume of roadway excavation resulted from standard roadway side cuts and vertical alignment compliant with the DPWH Design Guidelines Criteria and Standards (DGCS) and in accordance with the Minimum Design Standards for Industry Roads.• The project includes necessary work items of earthworks such as clearing and grubbing, individual removal of trees, surplus common excavation, structure excavation, foundation fill, pipe culverts and drain excavation, embankment from roadway excavation and subgrade preparation constituting 42.22% of the Approved Budget for the Contract (ABC).• It also includes the construction of reinforced concrete box culverts as provision for drainage structure and other miscellaneous structures such as Seedlings/Saplings for Other Program/Initiative and Reflectorized Thermoplastic Pavement Markings• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).• See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.					

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02




AU-CO-202407-00599

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., GESO-I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIÑO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03618