



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila

Reference Number:	XII-092
Project ID:	P00834938MN

July 18, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 21 June, 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104126000 Project ID: P00834938MN Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Buluan Bridge, Buluan, Maguindanao del Sur			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Buluan Bridge, Buluan, Maguindanao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Bridge: 436.686 Square meters	P 176,786.07/ Square meters	P 77,200,000.00	CW-1- Construction of Bridge: 858.600 Square meters	P 89,913.81 / Square meter	P 77,200,000.00
EAO	—	P 2,800,000.00	EAO	—	P 2,800,000.00
Total:		P 80,000,000.00	Total:		P 80,000,000.00
Justification: <ul style="list-style-type: none">• Increase in the physical target. Lengthening the proposed into bridge 90 meters with an area of 858.600 Square meters considering the bank to bank width of the river. Please see attached Detailed Engineering Design (DED).• The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000/ (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARMM Infrastructure