

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 26, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **JUL-ARAB A. KONG**
District Engineer
Zamboanga City District Engineering Office
Divisoria, Zamboanga City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:


1. Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Concrete Road at Camp Abendan PRO9, Barangay Mercedes, Zamboanga City - - -
₱16,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 27, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the modification of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No.: 300215104992000 Project ID.: P00834963MN		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities	
Construction of Concrete Road at Camp Abendan PRO9, Barangay Mercedes, Zamboanga City		Construction of Concrete Road at Camp Abendan PRO9, Barangay Mercedes, Zamboanga City	
Type of Work/ Physical Target	Allocation	Type of Work/ Physical Target	Estimated Cost
CW1- Construction of Concrete Road/ 1 Lane KM	₱ 15,680,000.00 / Lane KM	CW1- Construction of Concrete Road/ 0.89 Lane KM	₱ 11,663,368.60 / Lane KM
			₱ 10,380,398.05
		CW2- Construction of Drainage Structure along Road / 746.00 Ln.m.	₱ 7,104.02 / Ln.m.
			₱ 5,299,601.95
EAO	-	EAO	-
Total: ₱ 16,000,000.00		Total: ₱ 16,000,000.00	



Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02

AG-10-202407-02572

Justification:

- Decrease in the physical target for CW1 – Construction of Concrete Road from 1 Lane Km to 0.890 Lane Km based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- This project includes a concrete shoulder, 1.20 m. in width (both sides) and a PCCP thickness of 150 mm.
- The project also includes Part H: Miscellaneous structures – Item 600(4) Curb and Gutter, Item 601(1) sidewalk, and Item 612(1) ReflectORIZED Thermoplastic Pavement Markings (white).
- There is a need for additional component that is CW2 – Construction of drainage structure along road (lateral drainage) to help minimized flooding. The lateral drainage is composed of Item 500(1)a1 Pipe Culvert, 610 mm dia. including catch basin/manhole (both sides).
- The project also includes a cross drain: Item 500(1)a3 – Pipe Culvert, 910 mm dia. and Item 506(1) Stone Masonry (Headwall), to address surface run-off and avoid flooding.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED




EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP



Website: www.dpwh.gov.ph

Tel. No(s): 5304-3000 / (02) 165-02



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 27, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of ***District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office*** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA /Original		As Modified	
Project Description			
UACS No.: 300215104992000 Project ID.: P00834963MN			
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities	
Construction of Concrete Road at Camp Abendan PRO9, Barangay Mercedes, Zamboanga City		Construction of Concrete Road at Camp Abendan PRO9, Barangay Mercedes, Zamboanga City	
Type of Work/ Physical Target	Allocation	Type of Work/ Physical Target	Estimated Cost
CW1- Construction of Concrete Road/ 1 Lane KM	₱ 15,680,000.00 / Lane KM	CW1- Construction of Concrete Road/ 0.89 Lane KM	₱ 11,663,368.60 / Lane KM
			₱ 10,380,398.05
		CW2- Construction of Drainage Structure along Road / 746.00 Ln.m.	₱ 7,104.02 / Ln.m.
			₱ 5,299,601.95
EAO	-	EAO	₱ 320,000.00
Total: ₱ 16,000,000.00		Total: ₱ 16,000,000.00	



Justification:

- Decrease in the physical target for CW1 – Construction of Concrete Road from 1 Lane Km to 0.890 Lane Km based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- This project includes a concrete shoulder, 1.20 m. in width (both sides) and a PCCP thickness of 150 mm.
- The project also includes Part H: Miscellaneous structures – Item 600(4) Curb and Gutter, Item 601(1) sidewalk, and Item 612(1) ReflectORIZED Thermoplastic Pavement Markings (white).
- There is a need for additional component that is CW2 – Construction of drainage structure along road (lateral drainage) to help minimized flooding. The lateral drainage is composed of Item 500(1)a1 Pipe Culvert, 610 mm dia. including catch basin/manhole (both sides).
- The project also includes a cross drain: Item 500(1)a3 – Pipe Culvert, 910 mm dia. and Item 506(1) Stone Masonry (Headwall), to address surface run-off and avoid flooding.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services


APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP

07/16/24



Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02