



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 17, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **JUL-ARAB A. KONG**
District Engineer
Zamboanga City District Engineering Office
Divisoria, Zamboanga City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:


1. Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Rehabilitation/Reconstruction of Road at Zone 3B, Brgy. Lumbangan, Zamboanga City - - - **₱ 10,000,000.00**
2. Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - TRIP) Construction of Access Road leading to Nancy Falls, La Paz, Zamboanga City - - - **₱ 20,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



June 11, 2024

MEMORANDUM


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 06 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300215104999000. Project ID.: P00834970MN.			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities.		
Rehabilitation/Reconstruction of Road at Zone 3B, Brgy. Lumbangan, Zamboanga City.			Rehabilitation/Reconstruction of Road at Zone 3B, Brgy. Lumbangan, Zamboanga City.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 1.46 Lane KM	₱ 6,712,328.77 / Lane KM	₱ 9,800,000.00	CW1- Reconstruction to Concrete Pavement/ 1.04 Lane KM	₱ 9,423,076.92 / Lane KM	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification:					
- Decrease in the physical target/ increase in unit cost for CW1 – Reconstruction to Concrete Pavement from 1.46 Lane Km (Php. 6,712,328.77/Lane Km) to 1.04 Lane Km (Php. 9,423,076.92/Lane Km) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). - The increase in unit cost of CW1 is due to the items of work involved, which are: Part C – Earthworks: Item 102(2) – Surplus Common Excavation which costs Php. 1,433,282.39 or 14.625%; Part G – Drainage and Slope Protection Works: Items 500(3)b1 – Lined Canal, Concrete, Rectangular which costs Php. 707,227.59 or 7.217% and 505(2)a – Grouted Riprap which costs Php. 736,370.66 or 7.514%; and Part H: Miscellaneous Structures: Item 612(1) – ReflectORIZED Thermoplastic Pavement Markings (White) which costs Php. 144,142.94 or 1.4716% of the total project cost.					

Q

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



Ag-10-202400-02248



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 11, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 06 June 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300215104999000 Project ID.: P00834970MN					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities		
Rehabilitation/Reconstruction of Road at Zone 3B, Brgy. Lumbangan, Zamboanga City			Rehabilitation/Reconstruction of Road at Zone 3B, Brgy. Lumbangan, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 1.46 Lane KM	₱ 6,712,328.77 / Lane KM	₱ 9,800,000.00	CW1- Reconstruction to Concrete Pavement/ 1.04 Lane KM	₱ 9,423,076.92 / Lane KM	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification:					
- Decrease in the physical target/ increase in unit cost for CW1 – Reconstruction to Concrete Pavement from 1.46 Lane Km (Php. 6,712,328.77/Lane Km) to 1.04 Lane Km (Php. 9,423,076.92/Lane Km) based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). - The increase in unit cost of CW1 is due to the items of work involved, which are: Part C – Earthworks: Item 102(2) – Surplus Common Excavation which costs Php. 1,433,282.39 or 14.625%; Part G – Drainage and Slope Protection Works: Items 500(3)b1 – Lined Canal, Concrete, Rectangular which costs Php. 707,227.59 or 7.217% and 505(2)a – Grouted Riprap which costs Php. 736,370.66 or 7.514%; and Part H: Miscellaneous Structures: Item 612(1) – ReflectORIZED Thermoplastic Pavement Markings (White) which costs Php. 144,142.94 or 1.4716% of the total project cost.					



- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EDGENIO R. PISO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN


Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03561



Website: www.dpw.gov.ph

Tel. No(s): 5304-3000 / (02) 165-02

- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Reasonableness of Cost Estimates signed by District Engineer Jul-Arab A. Kong and Regional Director Cayamombao D. Dia, CESO III, Certificate of Availability of Funds (CAF), BP202, Geotagged Photos, GIS Map, and FY 2024 Annual Infrastructure Program (AIP) based on GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

mksa/OAL/AVS/RPBG/ERP