

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 15, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 5 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **OIC-District Engineer MIGUEL C. BAYA, Zamboanga del Sur 2nd District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215105004000 Project ID: P00834974MN.		CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities		CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities	
Construction of Circumferential Road (S01188MN) (NRJ Biswangan - Suminalom Section), Lakewood, Zamboanga del Sur		Construction of Circumferential Road (S01188MN) (NRJ Biswangan - Suminalom Section), Lakewood, Zamboanga del Sur	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1 – Construction of Concrete Road 1.00 lane km.	₱ 19,600,000.00 / lane km	₱ 19,600,000.00	CW1 – Construction of Concrete Road 1.34 lane km.
EAO	-	₱ 400,000.00	EAO
Total: ₱ 20,000,000.00		Total: ₱ 20,000,000.00	



Justification:

- The decrease in the unit cost/ increase in the physical target from **1.00 lane km** to **1.34 lane km** is attributed to the road section's practically uniformed cross-sectional elevation.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~



EDGENIO R. DIÑO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 15, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 5 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **OIC-District Engineer MIGUEL C. BAYA, Zamboanga del Sur 2nd District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215105004000 Project ID: P00834974MN			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities		
Construction of Circumferential Road (S01188MN) (NRJ Biswangan - Suminalom Section), Lakewood, Zamboanga del Sur			CONSTRUCTION AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities		
Construction of Circumferential Road (S01188MN) (NRJ Biswangan - Suminalom Section), Lakewood, Zamboanga del Sur			Construction of Circumferential Road (S01188MN) (NRJ Biswangan - Suminalom Section), Lakewood, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 1.00 lane km	₱ 19,600,000.00 / lane km	₱ 19,600,000.00	CW1 – Construction of Concrete Road 1.34 lane km	₱ 14,626,865.67 / lane km	₱ 19,600,000.00
EAO	–	₱ 400,000.00	EAO	–	₱ 400,000.00
Total: ₱ 20,000,000.00		₱ 20,000,000.00	Total: ₱ 20,000,000.00		₱ 20,000,000.00



Justification:

- The decrease in the unit cost/ increase in the physical target from **1.00 lane km** to **1.34 lane km** is attributed to the road section's practically uniformed cross-sectional elevation.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/AGC/ERP


astm/29