



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



May 22, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 16 May 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219102706000 Project ID: P00835808MN Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Riverbank Protection Structure along Rio Grande de Mindanao, Phase I, Barangay Salimbao, Sultan Kudarat, Maguindanao del Norte			 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Riverbank Protection Structure along Rio Grande de Mindanao, Phase I, Barangay Salimbao, Sultan Kudarat, Maguindanao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Flood Mitigation Structure: 470.000 lineal meters	P 143,723.40/ Lineal meter	P 67,550,000.00	CW-1- Construction of Flood Mitigation Structure: 350.000 lineal meters	P 193,000.00/ Lineal meter	P 67,550,000.00
EAO	-	P 2,450,000.00	EAO	-	P 2,450,000.00
Total:		P 70,000,000.00	Total:		P 70,000,000.00
Justification: <ul style="list-style-type: none">Decrease in the physical target due to the usage of <u>Furnished and Driven Steel Sheet Pile, U-Type, with a depth of 12m and a total length of 7,008.00 lm (77.07%); and 2-meter single berm concrete slope protection with a volume of 441.00 cubic meter (6.57%) based on the approved DED and POW.</u>The project includes Pipe Culvert, 910mm dia (0.09%); and earthworks such as 12,788.78 cubic meter Embankment from Borrow (14.04%).The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000/ (02) 165-02




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4B01214