



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



March 14, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 8 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **Assistant District Engineer LEODERICK IAN S. SELVIDO, MPA, South Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300221106946000 .</b> <b>Project ID:P00837262MN .</b>  Convergence and Special Support Program – Basic Infrastructure Program (BIP) -BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities .  Concreting of Road from Barangay Crossing Rubber to Barangay Palian, Tupi, South Cotabato, Sta. 0+000 - 1+500 .			Convergence and Special Support Program – Basic Infrastructure Program (BIP) -BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities .  Concreting of Road from Barangay Crossing Rubber to Barangay Palian, Tupi, South Cotabato, Sta. 0+000 - <b>0+760</b> .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road:  3.00 lane-km	P 3,300,000.00/ lane-km	P 9,900,000.00	CW-1- Construction of Concrete Road:  <b>1.520</b> lane-km	<b>P6,513,157.89/</b> lane-km <b>P 13 14/km</b>	P 9,900,000.00
EAO	-	P 100,000.000 .	EAO	-	P 100,000.000
<b>Total:</b>		<b>P10,000,000.00</b>	<b>Total:</b>		<b>P10,000,000.00</b>
Justification: <ul style="list-style-type: none"><li>• Increase in the unit cost/decrease in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li><li>• The concrete road structure has a typical dimension of thickness=230mm, and carriageway width=6.10m.</li><li>• The change in station limits was made to synchronize with the decrease in the physical target.</li></ul>					

AG-CO-202403-00722

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)


Tel. No(s): 5304 - 3000 / (02) 165-02



**UACS No. 300221106946000 /**  
**Project ID:P00837262MN**


Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**  
 Assistant Secretary for Regional Operations  
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
 Undersecretary for Planning  
 and Public-Private Partnership Services

  
**EUGENIO R. PIRO, JR.**  
 Undersecretary for Regional Operations  
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
 Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways  
 Office of the Secretary



WIN4E03343