



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 11, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. CSSP: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Manila North Rd - K0590 + (-784) – K0593 + 608, K0593 + 637 – K0595 + 000, K0649 + 217 - K0649 + 687, K0651 + 000 – K0654 + 387.30 - - - **P191,210,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 22, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100667000 Project ID: P00837437LZ CSSP: Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Manila North Rd - K0590 + (-954) – K0592 + 500			 CSSP: Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Manila North Rd - K0590 + (-784) – K0593 + 608, K0593 + 637 – K0595 + 000, K0649 + 217 – K0649 + 687, K0651 + 000 – K0654 + 387.30		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road 6.900 Lane km	P26,741,688.41 /Lane km	P184,517,650.00	CW1- Rehabilitation of Paved Road 14.801 Lane km	P12,466,566.45 /Lane km	P184,517,650.00
EAO	-	P 6,692,350.00	EAO	P 24.84 /km	P 6,692,350.00
Total:		P191,210,000.00	Total:		P191,210,000.00

Justification:

- The increase in the physical target/decrease in unit cost of CW1 – Rehabilitation of Paved Road from 6.900 lane km to 14.801 lane km is due to the following:
 - The cost of Rehabilitation of Paved Road as per GAA is sufficient to cover the additional sections needing rehabilitation; hence, the increase in the physical target.
 - The project includes miscellaneous structure such as curb and gutter cast in place, traffic signages and reflectorized thermoplastic pavement markings white, yellow and rumble strips.
 - Decrease in the thickness of item 201(1) Aggregate Base Course from 0.20m to 0.10m due to the inclusion of 250mm thick Polymer Subbase/ Base/ Surface Course necessary as base stabilizer.
- The modified station limits is the result of the prioritization of poor/bad sections needing pavement rehabilitation based on RBIA. (Please see attached RoCond Data and Straight Line Diagram.)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not

[Handwritten signature]

AG-CO-202405-1367
Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII