



May 13, 2024

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Road – K0680 + 000 – K0682 + 000, K0684 + 000 – K0684 + 740, K0684 + 817 – K0685 + 495 - - - **₱88,183,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0595 + 000 – K0599 + 810, K0600 + 000 – K0600 + 979.7 - - - **₱144,817,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) – K0402 + 1144 – K0402 + 1998.70, K0405 + 163 – K0405 + 861, K0413 + 954.60 – K0414 + 990.90, K0423 + 144 – K0423 + 239.30, K0435 + 076 – K0435 + 605, K0436 + 890 – K0437 + 096.80, K0437 + 390.70 – K0437 + 553.30, K0439 + 579.40 – K0439+700, K0457 + 246.60 – K0457 + 508.50, K0457 + 535.30 – K0457 + 616.40, K0458 + 167.20 – K0458+ 389, K0459 + 628 – K0459 + 777.50 - - - **₱110,940,000.00**
4. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as Per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) - K0249 + 000 – K0251 + 000, K0284 + 542.70 - K0286 + 525.70, K0286 + 565.60 - K0287 + 229.80, K0299 + 000 - K0300 + 603 - **₱188,030,000.00**
5. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) - K0344 + (-037.40) – K0345 + 000, K0346 + 278.40 – K0346 + 748, K0356 + 000 – K0356 + 674.50, K0356 + 831 – K0357 + 004.10 - - - - **₱61,415,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 08, 2024 of **DPWH Region II Assistant Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100666000 Project ID : P00837440LZ Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) – K0423 + 144 – K0423 + 262			Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) – K0402 + 1144 – K0402 + 1998.70, K0405 + 163 – K0405 + 861, K0413 + 954.60 – K0414 + 990.90, K0423 + 144 – K0423 + 239.30, K0435 + 076 – K0435 + 605, K0436 + 890 – K0437 + 096.80, K0437 + 390.70 – K0437 + 553.30, K0439 + 579.40 – K0439+700, K0457 + 246.60 – K0457 + 508.50, K0457 + 535.30 – K0457 + 616.40, K0458 + 167.20 – K0458+ 389, K0459 + 628 – K0459 + 777.50		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road 9.340 lane km	₱11,462,216.27 / lane km	₱107,057,100.00	CW1 – Rehabilitation of Paved Road 8.819 lane km	₱12,139,369.54 / lane km <i>24.2 M/km</i>	₱107,057,100.00
EAO	-	₱3,882,900.00	EAO	-	₱3,882,900.00
Total		₱110,940,000.00	Total		₱110,940,000.00

Justification:

- The decrease in the physical target of CW1: Rehabilitation of Paved Road from 9.340 lane-km to 8.819 lane-km is due to the reduction from 4 lanes to 2 lanes. The adjustment is based on visual assessment revealing that only the inner lanes necessitate re-blocking. However, to optimize the utilization of resources, various poor and bad sections were included to maximize budget allocation. (Please see attached RoCond)
- The increase in unit cost of CW1: Rehabilitation of Paved Road is due to specific sections that entail re-blocking for both widening and shoulder. Notably, sections K0423 + 144 – K0423 + 239.30, K0457 + 246.60 – K0457 + 508.50, and K0457 + 535.30 – K0457 + 616.40 require interventions to enhance road stability.

AG-CO- 202404 -01075

- The change in station limits is due to the addition and prioritization of poor and bad sections necessitating concrete reconstruction, identified through visual assessments and data analysis using the Road and Bridge Information Application (RBIA). (Please see attached RoCond and Straight Line Diagram)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO B. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII