



May 13, 2024

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Road – K0680 + 000 – K0682 + 000, K0684 + 000 – K0684 + 740, K0684 + 817 – K0685 + 495 - - - **₱88,183,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0595 + 000 – K0599 + 810, K0600 + 000 – K0600 + 979.7 - - - **₱144,817,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) – K0402 + 1144 – K0402 + 1998.70, K0405 + 163 – K0405 + 861, K0413 + 954.60 – K0414 + 990.90, K0423 + 144 – K0423 + 239.30, K0435 + 076 – K0435 + 605, K0436 + 890 – K0437 + 096.80, K0437 + 390.70 – K0437 + 553.30, K0439 + 579.40 – K0439+700, K0457 + 246.60 – K0457 + 508.50, K0457 + 535.30 – K0457 + 616.40, K0458 + 167.20 – K0458+ 389, K0459 + 628 – K0459 + 777.50 - - - **₱110,940,000.00**
4. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as Per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) - K0249 + 000 – K0251 + 000, K0284 + 542.70 - K0286 + 525.70, K0286 + 565.60 - K0287 + 229.80, K0299 + 000 - K0300 + 603 - **₱188,030,000.00**
5. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) - K0344 + (-037.40) – K0345 + 000, K0346 + 278.40 – K0346 + 748, K0356 + 000 – K0356 + 674.50, K0356 + 831 – K0357 + 004.10 - - - - **₱61,415,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 17, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 15, 2024, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100663000. Project ID: P00837441LZ. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Daang Maharlika (LZ) - K0344 + 349' - K0344 + 623, K0348 + 424' - K0348 + 456, K0356 + 831' - K0356 + 994, K0346 + 771' - K0347 + 000, K0347 + 993' - K0348 + 424			 Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Daang Maharlika (LZ) - K0344 + (-037.40)' - K0345 + 000, K0346 + 278.40' - K0346 + 748, K0356 + 000' - K0356 + 674.50, K0356 + 831' - K0357 + 004.10		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road 3.576 Lane Km	P 13,607,417.51 / Lane Km	P 48,660,125.00	CW1 - Rehabilitation of Paved Road 4.800 Lane Km	P 12,346,973.96 / Lane Km	P 59,265,475.00
CW2 - Road Widening 0.920 Lane Km	P 11,527,554.35 / Lane Km	P 10,605,350.00	-	P 24.6 M/km	
EAO	-	P 2,149,525.00	EAO	-	P 2,149,525.00
Total:		P 61,415,000.00	Total:		P 61,415,000.00
Justification: <ul style="list-style-type: none">The increase in physical target/decrease in unit cost of CW1: Rehabilitation of Paved Road from 3.576 lane km to 4.800 lane km is due to the following:<ul style="list-style-type: none">Exclusion of CW2: Road Widening to prioritize the main civil work component, CW1: Rehabilitation of Paved Road, hence the inclusion of additional bad/poor sections needing rehabilitation of paved roads were considered, consequently increasing its physical target.Change in the thickness of item 201 (1) Aggregate Base Course from 200mm to 100mm thick, due to the presence of 250mm thick Polymer Stabilized as base course.The change in station limits is due to the reason that the original project limits overlap another project, concurrently prioritizing the section needing Rehabilitation of Paved Road to synchronize with the increase in the physical target. (Please see geo-tagged photos and Straight Line Diagram.)Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

@

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

AU-CO-202404-01671



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII