



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 25, 2024

2031-12404  
08 JUL 2024  
WJ


**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
OIC-Regional Director  
DPWH Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for **modification** of the hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - *Daang Maharlika (LZ)* – K0309 + (-890) – K0309 + (-606), K0310 + 522 – K0310 + 814, K0316 + 003 – K0317 + 247-  
----- **P81,099,000.00.**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - *Daang Maharlika (LZ)* - K0292 + 000 - K0293 + 225, K0293 + 356 - K0294 + 100, K0294 + 152 - K0294+ 407,- K0294 + 660 — K0295 + 980, K0296 + 000 - K0299 + 000 ----- **P203,693,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 31, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 23 May 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL** requesting the approval of the Modification of the hereunder project covered by FY2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100662000 / Project ID : P00837442LZ					
Convergence and Special Support Program: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Convergence and Special Support Program: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) – K0309 + (-890) – K0309 + (-606), K0310 + 522 – K0310 + 814, <b>K0317 + 000 – K0318 + 131</b>			Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) – K0309 + (-890) – K0309 + (-606), K0310 + 522 – K0310 + 814, <b>K0316 + 003 – K0317 + 247</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road  3.260 lane km	<b>₱24,006,299.08</b> /lane km	₱78,260,535.00	CW1 – Rehabilitation of Paved Road  6.088 lane km	<b>₱12,854,884.20</b> /lane km <i>₱ 25.6 M/k.</i>	₱78,260,535.00
EAO	-	₱2,838,465.00	EAO	-	₱2,838,465.00
Total		<b>₱81,099,000.00</b>	Total		<b>₱81,099,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• The increase in the physical target/decrease in unit cost of CW1 – Rehabilitation of Paved Road from 3.260 lane-km to 6.088 lane-km is due to the unit cost of Rehabilitation of Paved Road being sufficient to consider reconstructing 4 lanes instead of 2 lanes only at the new station limits, K0316 + 003 – K0317 + 247, which also requires asphalt reconstruction.</li><li>• Reconstruction to Concrete Pavement: Upgrading (Asphalt to Concrete) was found to be more appropriate than reconstructing the existing asphalt at station K0309 + (-890) – K0309 + (-606) and K0310 + 522 – K0310 + 814 due to high volume of large vehicles using the road section.</li><li>• The change in station limits was due to the prioritization of the bad section needing rehabilitation of paved road. (Please see attached Straight Line Diagram)</li></ul>					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

*AL-CC-30021400-02077*



Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII