



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 13, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) – K0330 + 002.70 – K0331 + 000.00, K0331 + 503.00 – K0331 + 700.00 - - - **P28,180,000.00**
2. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) – K0266 + (-008.20) – K0266 + 570, K0266 + 595 – K0267 + 298, K0267 + 312 - K0269 + 005 - - - **P70,412,000.00**
3. Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads - Ramon – Cordon – Diadi Bypass Road, Cordon, Isabela - - - **P105,000,000.00**
4. OO1 – Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads - Daang Maharlika (LZ) – K0383 + 003 – K0383 + 565.4, K0383 + 836.5 – K0383 + 1602.80 - - - **P66,511,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 17, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 8, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100660000 Project ID: P00837444LZ CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) – K0249 + 801 – K0249 + 905 , K0266 + 595 – K0267 + 042 ; K0268 + 473 – K0268 + 790			 CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) – K0266 + (-008.20) – K0266 + 570 , K0266 + 595 – K0267 + 298 ; K0267 + 312 – K0269 + 005		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Roads- 2.960 lane km	P21,063,733.11/ Lane km	P 62,348,650.00	CW1- Rehabilitation of Paved Roads- 5.960 lane km	P11,400,600.67/ Lane km	P 67,947,580.00
CW2- Road Widening - 0.528 lane km	P10,604,034.09/ Lane km	P 5,598,930.00	-	P 22.84/dm	-
EAO	-	P 2,464,420.00	EAO	-	P 2,464,420.00
Total:		P 70,412,000.00	Total:		P 70,412,000.00
Justification: <ul style="list-style-type: none">• The decrease in unit cost/ increase in the physical target of CW1: Rehabilitation of Paved Road from 2.96 lane km to 5.96 lane km is due to the following:<ul style="list-style-type: none">◦ Road features such as slope protection & drainage structure not included in the Detailed Engineering Design (DED) due to flat terrain.◦ Additional project limits were considered to maximize the utilization of allotted budget.• The change in station limits is due to the prioritization of poor/bad sections needing rehabilitation based on RBIA. (Please see attached RoCond Data and Straight Line Diagram.)• Exclusion of CW2: Road Widening because the project location was already widened to 4 lanes; hence, the allocation was added to CW1: Rehabilitation of Paved Roads resulting to the increase in the physical target. <p>Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).</p>					

Q

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



AK-60-202404-01068

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII