



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024


MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00828LZ) - K0369 + 000 - K0370 + 000 (Chainage 10322 – 11317), Barangay Cabaruan, Cauayan, Isabela - - - **₱1,142,000.00**
2. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0331 + 700 - K0332 + 700, Barangay Batal, Santiago City, Isabela - - - **₱1,320,000.00**
3. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0269 + 339 - K0270+151, Solano, Nueva Vizcaya - - - **₱1,970,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 17, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100981000 Project ID: P00837558LZ Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00795LZ) - K0369 + 000 - K0370 + 000 (Chainage 25010 – 26010), Barangay Cabarubuan , Cauayan, Isabela			Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00828LZ) - K0369 + 000 - K0370 + 000 (Chainage 10322 – 11317), Barangay Cabaruan , Cauayan, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Safety; Pavement markings 995 Lineal meters	P 1,124.78 / Lineal meter	P 1,119,160.00	CW1 - Road Safety; Pavement markings 995 Lineal meters	P 1,107.57 / Lineal meter	P 1,102,030.00
EAO	-	P 22,840.00	EAO	-	P 39,970.00
Total:		P 1,142,000.00	Total:		P 1,142,000.00
Justification: <ul style="list-style-type: none">Slight decrease in the unit cost based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).The change in section ID from S00795LZ to S00828LZ in order to reflect the correct road section ID as per Road and Bridge Inventory Application (RBIA) since the original section ID is non-existent. (Please see attached Section ID from RBIA)The change in chainage from 25010 and 26010 to 10322 and 11317 is to reflect the correct chainage corresponding to the station limits as per Road and Bridge Inventory Application (RBIA). (Please see attached Chainages from RBIA)Change in the barangay name from “Cabarubuan” to “Cabaruan” since there is no barangay Cabarubuan in Cauayan City, and the correct name of the barangay is Cabaruan as certified by the LGU. (Please see attached list of barangays and LGU certification)					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping"					

Q

AG-CO-202405-1375
Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII