



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00828LZ) - K0369 + 000 - K0370 + 000 (Chainage 10322 – 11317), Barangay Cabaruan, Cauayan, Isabela - - - **₱1,142,000.00**
2. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0331 + 700 - K0332 + 700, Barangay Batal, Santiago City, Isabela - - - **₱1,320,000.00**
3. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0269 + 339 - K0270+151, Solano, Nueva Vizcaya - - - **₱1,970,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 19, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100982000 Project ID : P00837559LZ Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0330 + 030 - K0331 + 030 , Barangay Batal, Santiago City, Isabela			 Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0331 + 700 - K0332 + 700 , Barangay Batal, Santiago City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Safety: Pavement Markings 1000 lineal meters	₱1,293.60 / lineal meter	₱1,293,600.00	CW1 – Road Safety: Pavement Markings 998 lineal meters	₱1,276.35 / lineal meter	₱1,273,800.00
EAO	-	₱26,400.00	EAO	-	₱46,200.00
Total		₱1,320,000.00	Total		₱1,320,000.00

Justification:

- The minimal decrease in the physical target/minimal decrease in the unit cost is based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW), and also due to the need to include extra traffic instruction signs to address pedestrian safety concerns.
- The change in station limit is due to the overlapping of project entailing off-carriageway improvement with complete roadway features along K0330 + 000 – K0331 + 000, under GAA 2024. In addition, based on the actual survey, the modified station limit has faded and chipped-off pavement markings, thus, necessitates installation of new pavement markings. (Please see attached Straight Line Diagram)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

A6-Co-202405-1374

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII