



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00828LZ) - K0369 + 000 - K0370 + 000 (Chainage 10322 – 11317), Barangay Cabaruan, Cauayan, Isabela - - - **₱1,142,000.00**
2. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0331 + 700 - K0332 + 700, Barangay Batal, Santiago City, Isabela - - - **₱1,320,000.00**
3. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0269 + 339 - K0270+151, Solano, Nueva Vizcaya - - - **₱1,970,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 08, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 30, 2024, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100997000 Project ID: P00837574LZ Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0268 + 130 - K0269 + 131 , Solano, Nueva Vizcaya			 Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0269 + 339 - K0270+151 , Solano, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Safety: Pavement Markings 1,000 lineal meters	P 1,930.60 / Lineal meter	P 1,930,600.00	CW1 – Road Safety: Pavement Markings 822 lineal meters	P 2,312.71 / Lineal meter	P 1,901,050.00
EAO	-	P 39,400.00	EAO	-	P 68,950.00
Total:		P 1,970,000.00	Total:		P 1,970,000.00
Justification: <ul style="list-style-type: none">The minimal increase in the unit cost/decrease in the physical target from 1,000 to 822 lineal meters is due to the inclusion of item 605 (5) b9 Traffic Instruction Signs 950mm x 1100mm S2-7 Movement Instruction Signs "Slow Vehicle Use Right Lane" to address pedestrian safety concerns.The change in the station limit is due to the overlapping of Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads project with complete roadway features along K0266 + (-008) – K0266 + 570, K0266 + 595 – K0267 + 298, K0267 + 312 – K0269 + 005 under GAA 2024, concurrently prioritizing the section needing Road Safety: Pavement Markings. <i>(Please see attached Straight-Line Diagram)</i> Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

AG-00-202405-01516



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII