



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 6, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0441 + 000 - **K0441 + 420, K0441 + 420 - K0441 + 740, K0441 + 740 - K0442 + 200, K0442 + 452 - K0443 + 112, K0443 + 626 - K0443 + 846 - - P 42,000,000.00**
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. La Suerte- Nagsabaran-Bacring, Amulung, Cagayan - - - **P13,539,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mkxa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



May 20, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 May 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL** endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104462000 Project ID:P00842843LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities		
Construction of Road, Brgy. La Suerte-Nagsabaran-Bacring, Amulung, Cagayan			Construction of Road, Brgy. La Suerte-Nagsabaran-Bacring, Amulung, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 0.574 Lane kilometers	₱ 23,115,365.85/ Lane kilometers	₱ 13,268,220.00	CW1-Construction of Concrete Road/ 1.396 Lane kilometers	₱ 9,504,455.59/ Lane kilometers	₱ 13,268,220.00
EAO	–	₱ 270,780.00	EAO	–	₱ 270,780.00
Total:		₱13,539,000.00	Total:		₱13,539,000.00
Justification:					
<ul style="list-style-type: none">The decrease in unit cost/ increase in the physical target of CW1 – Construction of Concrete Road with physical target from 0.574 lane km to 1.396 lane km due to the following:<ul style="list-style-type: none">Minimal embankment is needed due to flat terrain.Road features such as drainage structures and slope protection are not utilized on the entire road section due to flat terrain.Decrease in the thickness of unreinforced PCCP from 280mm thick to 230mm to align with the current road thickness.Additional length was considered to maximize the utilization of the allotted budget.					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII


06/04/24

2.3 mkas/AVS/RPBG/ERP