




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 3, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan



ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Cattaran, Solana, Cagayan - - - **P7,074,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Tertiary Roads Cagayan- Apayao Rd – K0491 + 553 – K0492 + 233 - - - **P 21,222,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



April 29, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 26 April 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104463000 Project ID: P00842844LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities		
Construction of Road, Brgy. Cattaran, Solana, Cagayan			Construction of Road, Brgy. Cattaran, Solana, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.300 Lane kilometers	P 23,108,400.00/ Lane kilometers	P 6,932,520.00	CW1- Construction of Concrete Road/ 1.112 Lane kilometers	P 6,234,280.58/ Lane kilometers	P 6,932,520.00
EAO	–	P 141,480.00	EAO	P 12.4 m/km	P 141,480.00
Total:		P 7,074,000.00	Total:		P 7,074,000.00
Justification:					
<ul style="list-style-type: none">The decrease in unit cost/ increase in the physical target of CW1 – Construction of Concrete Road from 0.300 lane km to 1.112 lane km is due to the following:<ul style="list-style-type: none">The project consists of 6.10m wide with 230mm thickness PCCP, 0.5m gravel shoulder, and 910mm diameter Reinforced Concrete Pipe Culvert (Cross Drain).Minimal embankment and slope protection is needed due to flat terrain.Decrease in the thickness of unreinforced PCCP from 280mm to 230mm thick which is considered suitable for road concreting of barangay road.Additional length was considered to maximize the utilization of the allotted budget.					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					



AG- CO- 202405-1420

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP