



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 18, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Nattallag Bridges & Approaches, Brgy. Mangga, Peñablanca, Cagayan, Phase II - - - **₱ 20,000,000.00**
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Access Road, leading to Indigenous People of Peñablanca, Cagayan - - - **₱ 26,000,000.00**
3. CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge and Approaches, Brgy. Dassun, Solana, Cagayan - - - **₱ 15,000,000.00**
4. CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Maddarulug Sur, Enrile, Cagayan - - - **₱ 8,127,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



June 5, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 03 June 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104464000 Project ID:P00842845LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities		
Construction of Bridge and Approaches, Brgy. Dassun, Solana, Cagayan			Construction of Bridge and Approaches, Brgy. Dassun, Solana, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge/ 95.04 square meters	P 154,671.72/ square meter	P 14,700,000.00	CW1- Construction of Bridge/ 216 square meters	P 68,055.56/ square meter	P 14,700,000.00
EAO	–	P 300,000.00	EAO	–	P 300,000.00
Total:		P 15,000,000.00	Total:		P 15,000,000.00
Justification: <ul style="list-style-type: none">• The decrease in unit cost/ increase in the physical target for CW1- Construction of Bridge from 95.04 square m. to 216 square m. is due to the following:<ul style="list-style-type: none">◦ Increase in bridge length from 12m x7.92mwidth to 36m x 6m width, hence, the increase in the physical target.◦ Change in design from concrete bridge to steel bridge with steel decking, hence the decrease in unit cost.• The derived unit cost is based on validated and approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

Mo-co-202400-02251



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIPO, JR

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mkas/AVS/RPBG/ERP