



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 11, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Nanguilattan, Peñablanca, Cagayan - - - **₱15,000,000.00**
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Magalalag East – Magalalag West, Enrile, Cagayan - - - **₱14,668,000.00**
3. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Basi East, Solana, Cagayan - - - **₱5,000,000.00**
4. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Brgy. Lanna- Sitio Naruang- Batu, Enrile, Cagayan - - - **₱ 18,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



May 20, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 May 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104466000 Project ID: P00842847LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities.			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities.		
Construction of Road, Brgy. Nanguilattan, Peñablanca, Cagayan.			Construction of Road, Brgy. Nanguilattan, Peñablanca, Cagayan.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.636 Lane kilometers	₱ 23,113,207.55/ Lane kilometers	₱ 14,700,000.00	CW1- Construction of Concrete Road/ 1.480 Lane kilometers	₱ 9,932,432.43/ ₱ 19.8 m/lm Lane kilometers	₱ 14,700,000.00
EAO	–	₱ 300,000.00	EAO	–	₱ 300,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00
Justification:					
<ul style="list-style-type: none">• The decrease in unit cost/ increase in the physical target of CW1 – Construction of Concrete Road with physical target from 0.636 lane km to 1.480 lane km due to the following:<ul style="list-style-type: none">◦ Minimal embankment is needed.◦ Minimal drainage structure and slope protection is needed due to flat terrain.• Additional length was considered to maximize the utilization of the allotted budget.					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

AO-10-202405-017910



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mkas/AVS/RPBG/ERP