



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 11, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Nanguilattan, Peñablanca, Cagayan - - - **P15,000,000.00**
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Magalalag East – Magalalag West, Enrile, Cagayan - - - **P14,668,000.00**
3. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Basi East, Solana, Cagayan - - - **P5,000,000.00**
4. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Brgy. Lanna- Sitio Naruang- Batu, Enrile, Cagayan - - - **P 18,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR/ Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



May 20, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 May 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL** endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104468000 Project ID: P00842849LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Brgy. Lanna- Sitio Naruang- Batu, Enrile, Cagayan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Brgy. Lanna- Sitio Naruang- Batu, Enrile, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.763 Lane kilometers	₱ 23,119,266.06/ Lane kilometers	₱ 17,640,000.00	CW1- Construction of Concrete Road/ 1.594 Lane kilometers	₱ 9,166,779.97/ Lane kilometers	₱ 14,611,847.27
			CW2 – Construction of Road Slope Protection Structure – 840 Square meters	₱ 3,604.94/ Square meters	₱ 3,028,152.73
EAO	–	₱ 360,000.00	EAO	–	₱ 360,000.00
Total:		₱ 18,000,000.00	Total:		₱ 18,000,000.00

Justification:

- The decrease in unit cost/ increase in the physical target of CW1 – Construction of Concrete Road from 0.763 lane km to 1.594 lane km is due to the following:
 - Road features such as drainage structures are not included in the Detailed Engineering Design
 - Additional length was considered to maximize the allotted budget.
- Inclusion of CW2: Construction of Road Slope Protection, which accounts to 17.17% of the total cost, to address road safety concerns by ensuring slope stability to prevent soil erosion.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mkas/AVS/RPBG/ERP