




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 29, 2024

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan




**ATTENTION :** **MARIANO B. MALUPENG**  
District Engineer  
Cagayan 3<sup>rd</sup> District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Concreting of Brgy. Liwan Norte-San Antonio, Enrile – Ubong, Solana, Cagayan - - - **₱ 20,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila



April 29, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 26 April 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300215104472000</b> <b>Project ID: P00842853LZ</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities		
Concreting of Brgy. Liwan Norte-San Antonio, Enrile – Ubong, Solana, Cagayan			Concreting of Brgy. Liwan Norte-San Antonio, Enrile – Ubong, Solana, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ <b>0.848</b> Lane kilometers	<b>P 23,113,207.55/</b> Lane kilometers	<b>P 19,600,000.00</b>	CW1- Construction of Concrete Road/ <b>1.766</b> Lane kilometers	<b>P 9,864,765.46/</b> Lane kilometers	<b>P 17,421,175.80</b>
			CW2- Construction of Road Slope Protection Structures/ <b>456</b> square meters	<b>P 19.6 m/k</b> <b>P 4,778.12/</b> Square meters	<b>P 2,178,824.20</b>
EAO	–	P 400,000.00	EAO	–	P 400,000.00
<b>Total:</b>		<b>P 20,000,000.00</b>	<b>Total:</b>		<b>P 20,000,000.00</b>

**Justification:**

- The decrease in unit cost/ increase in the physical target of CW1 - Construction of Concrete Road from 0.848 lane km to 1.766 lane km is due to the following:
  - The project consists of 6.10m wide with 280mm thick PCCP and 1.0m width concrete shoulder with 230mm thickness.
  - Minimal embankment and road feature such as drainage structure is not included in the Detailed Engineering Design due to flat terrain.
  - Additional length is considered to maximize the utilization of the allotted budget.
- The inclusion of CW2: Construction of Road Slope Protection, which accounts to 11.12% of the total cost, to address road safety concerns by ensuring slope stability to prevent soil erosion.

AG-CO-202405-1421  
Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02





Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public - Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP